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U.S. EPA Region 5/ VIM Recycling, Inc.
Administrative Consent Order # EPA-5-09-113(a)-IN-05

Introduction

On June 29, 2009, VIM Recycling, Inc. entered into an Administrative Consent Order
(ACO) #EPA-5-09-113(a)-IN-05 with the United States Environmental Protection
Agency, Region 5. The ACO contains a ‘Compliance Program’ that VIM Recycling, Inc.
must follow in order to stay in compliance with the agreement. The VIM Recycling, Inc.
facility referenced in the ACO is located at 29861 Old US Highway 33 in Elkhart,
Indiana.

A detailed ‘Compliance Program’ is set forth in paragraphs 26 — 58 of the ACO. In
general, the program stipulates the following:

- Monitoring for and control of fire, smoke, dust and odors from stockpiled debris,

- Monitoring and surveillance of the stockpiled debris to detect fires,

- Recordkeeping, documentation and reporting of progress to EPA and IDEM

- Sorting, screening and removal the larger fraction (4 inches or greater) of
construction and demolition debris found in stockpiles C-1 and O-1 as delineated
in Attachment 1.

- Placement of the smaller fraction (4 inches or less) of the debris sorted and
screened into engineered windrows on site

The C-1 pile contains construction and demolition debris mixed with soil and must be
sorted and screened prior to removal from the site for disposal. The O-1 pile contains
larger fraction material (4” or greater) which was previously screened out and will not
require sorting or screening prior to removal from the site. An updated topographic map
of the C-1 pile can be found in Attachment 2. The ACO stipulates that additional
construction and demolition debris cannot be placed within the limits of either the C-1
and O-1 pile.

Finally, the ACO requires development of a contingency plan for possible emergencies
which may occur during the project and a provision to establish a website to keep the
public apprised of progress on the removal project.

The following report reviews the progress made to implement the ACO between June 29,
2009 and July 5, 2009, which is the month end for general accounting purposes for VIM
Recycling, Inc.



Progress Report

This report is divided into two sections, the administrative aspect of the ACO and the
field activities aspect of the ACO. A summary of these respective activities during this
reporting period is found below.

Administrative Management Activities Update

The ACO was signed by Mr. Kenneth Will on June 25, 2009 and submitted to
U.S. EPA Region 5 the same day.

On June 29, 2009, the ACO was executed by Ms. Cheryl Newton, Director of the
U.S. EPA Region 5 Air & Radiation Division.

The ACO was filed with the Regional Hearing Clerk on June 29, 2009 and sent
via Certified Mail to VIM Recycling, Inc.

An executed original of the ACO was received by express mail at VIM Recycling,
Inc. on July 2, 2009.

VIM Recycling, Inc. contacted the U.S. EPA Region 5 field personnel and
immediately began work to implement the ACO.

A weekly progress report form was developed and proposed to U.S. EPA for
consideration on July 1, 2009. This form was accepted and is found in
Attachment 3.

Meetings were held with Mr. Kim Davis at the Elkhart County Landfill and Mr.
Tom Wilson at the Earthmovers Landfill to assess and discuss disposal options
and procedures for the C-1 and O-1 pile materials which will require disposal on
July 2, 2009.

A general staff meeting was held between all employees of VIM Recycling, Inc.
to be involved in the project and U.S. EPA Region 5 field personnel on July 2,
2009 to clarify expectations on both operations and safety procedures to be
adhered to during the project.

The VIM Recycling, Inc. main website (http://www.vimrecycling.com) will be
updated to include monthly progress reports as well as photographs to show
current conditions of the C-1 and O-1 piles as well as the equipment being utilized
during the project. Contact was made with Holt Communications to update the
project website.

Field Activities Update

Grading and placement of stone was conducted to establish an access, equipment
staging and vehicle turn-around area in the southwest corner of the C-1 pile (see
Photo Log photo #1).

Grading of areas adjacent to the C-1 and O-1 piles was initiated to establish an
adequate area for placement of the smaller fraction of the debris to be screened in
engineered windrows. This activity involved establishing positive drainage for
the areas where the material will be windrowed.

The height of the O-1 pile was reduced to facilitate safe excavation and removal
of debris contained within the pile into large trucks for transport off site.


http://www.vimrecycling.com/

Heavy equipment to be used in the project for excavation, screening and transport
was brought to the site and maintenance and cleaning was performed in
preparation for start-up of sorting and screening operations. See Photo Log
photos #2, 3 and 4 for details on the equipment anticipated to be used during the
project.

Paragraph 43 of the ACO requires Weekly Progress Reports to be submitted to U.S. EPA
each Monday. The following Weekly Progress Reports corresponding to the reporting
period for this Monthly Progress Report are identified in the table below.

Weekly Report # Reporting Period
1 6/29 — 7/5

Copies of the Weekly Progress Reports are found in Attachment 4.

Anticipated Activities Next Month

Certification reports will be obtained for the scales at the VIM Recycling, Inc.
facility and the destination facility selected for material disposal to comply with
Paragraph 41 of the ACO.

During the month of July, it is anticipated that sorting, screening and removal
activities on the C-1 and O-1 piles will commence. It is fully expected that the
weekly target stipulated in Paragraph 33 of 1000 cubic yards per week will be
met.

Meetings will be scheduled with local and state officials to advise them of the
ACO, provide and overview of planned activities to remove, transport and dispose
of the materials, and answer any questions.

A field survey will be conducted and an updated topographic map of the C-1 and
O-1 stockpiles will be finalized and submitted to comply with Paragraph 44 of the
ACO.

A Site Emergency Plan will be developed to comply with Paragraph 52 and
submitted by the deadline of July 21, 2009. Once a preliminary draft is
developed, a meeting will be held on site with the Baugo Fire Department,
Elkhart County Emergency Management Agency, the Indiana Department of
Environmental Management Emergency Response Branch, and the U.S. EPA
Region 5 to provide a general site orientation and overview of the draft plan.
Comments, input and suggestions will be solicited and incorporated into the draft
plan, which will then be finalized and submitted to U.S. EPA as required. Copies
of the finalized document will be provided to all parties referenced above.



- The VIM Recycling, Inc. website will be updated to comply with Paragraph 56 of
the ACO to provide the public with updates on progress made to remove
stockpiled materials in the C-1 and O-1 piles.

Contact Information

Copies of all reporting and documentation required by the ACO are available on site for
review at any time by Agency personnel. Any questions regarding this Monthly Report
should be directed to:

Mr. Kenneth Will

VIM Recycling, Inc.

29861 Old US Highway 33
Elkhart, Indiana 46516
Phone: 574/642-3677

Email: kwill0O5@comcast.net

Report Submittal

As required by Paragraph 57 of the ACO, copies of this report were submitted to the
following entities:

Attention: Compliance Tracker (AE-17J)

Air Enforcement and Compliance Assurance Branch
U.S. EPA Region 5

77 West Jackson Boulevard

Chicago, Illinois 60604

Attention: Mr. Bruce Palin

State of Indiana Department of Environmental Management
Office of Land Quality (MC 66-30)

100 North Senate Avenue

Indianapolis, Indiana 46204-2251



